

# INDEPENDENT FOREST MONITORING FUND (IFM-Fund)

## PROGRESS & WORKPLAN

**JOINT EXPERT MEETING**

**Jakarta, 29 January 2024**



Independent Forest Monitoring Fund

---

# Progress & Workplan IFM Fund

## Progress (Q1 – Q4 '23)

## Workplan (Q1 – Q4 '24)

1

Current IFM Funding Support

- a. Provide support small grant for local IMs to continue forest monitoring activities in **6 provinces** (West Papua, Riau, South Sumatera, Central Kalimantan, North Sumatera, East Java)
- b. Provide technical assistance on reporting and complain for local IMs in **5 provinces** (West Papua, East Java, North Sumatera, Aceh, Maluku)
- c. Conduct capacity building on investigation and forest monitoring method for local IMs and indigenous communities in **Papua Region**
- d. Most IMs in regions still don't have sufficient fund resources to conduct field monitoring activities

- a. Provide small grant support for local IMs to continue forest monitoring activities in **7 provinces**
- b. Facilitate technical assistance on reporting and complain for local IMs
- c. Conduct capacity building on investigation and forest monitoring method for local IMs & indigenous/local communities
- d. Stakeholder workshop and consolidation meeting among IMs organization

1

2

Short-term financing strategy

- a. The LoA with CLUA has signed April '23 - August '24 to strengthen forest monitoring to reduce illegal logging in Indonesia
- b. Joint IFM Fund-WRI Indonesia proposal to Darwin Initiative for build capacity of IMs and local forest authorities to utilize forest monitoring method and support law enforcement
- c. The consortium with SAINS, FWI, Absolute and IFM-Fund have submitted a concept proposal to Adaptation Fund (cq. *Kemitraan*), passed the selection and now on final review
- d. Submit a proposal to EU under CSO and HRD Thematic Programme in Indonesia, but not successful

- a. Submit concept note to potential donors
- b. Get commitment future EU support for independent monitoring on SLVK implementation dan deforestation policy

2



# Progress & Workplan IFM Fund

## Progress (Q1 – Q4 '23)

## Workplan (Q1 – Q4 '24)

3

Medium/  
Long- term  
financing  
strategy

- a. Funding options through channeling to BPDFH
  - Joint IFM-MoEF proposal for funding support to strengthening SVLK implementation and independent monitoring
- b. Funding options Licensing fee
  - Consultations with Director of BPPHH, with action plan: (a) Hold coordination and clarification of the licensing fee option between Dit. BPPHH and LVLK Forum & CAB; (b) Dit. BRPHH will facilitate a three parties meeting (MoEF, CAB and IFM Fund) regarding licensing fee option

- a. Coordination with Dit. BPPHH to arrange a meeting plan with BPDFH to get updates regarding the joint proposal
- b. Coordination meeting (MoEF, CAB, IFMF) to realize licensing fee as a funding source to support IMs

3

4

IFM Fund's  
small grant  
program

- a. Until now 36 small grants awarded to local IMs organization to support field monitoring, capacity building and consolidation meeting
- b. Period Q1-Q4 2023, 6 small grants awarded to local IMs organization to conduct field monitoring
- c. Reporting complain letter and case reports from **7 provinces** to CAB & KAN and Law Enforcement
  - Complaint letters to CAB and/or KAN (West Papua, Riau, North Sumatera)
  - Case reports to Gakkum and Police (South Sumatera, Aceh, East Java, Maluku)
- d. Capacity building for IFM Fund and IMs organization staffs in developing concept proposal

- a. Publish the monitoring findings report

4



**Thank You**



Independent Forest Monitoring Fund